
 
Community Coordination Team Meeting 

Tuesday, Jan. 15, 2008 
UDOT Region Three Offices 

6 – 7 pm 
 
Attendees 
Lee Berge – L.A. Auto 
Barry Bezzant – Orchard Elementary 
Steve Bonner – UDOT Safety 
Ron Brown – Utah Valley 4X4 
Mark Cherrington – Orchard South 
Ed Gifford – Orem City 
Gary Giles – Orem City Police Department 
Diane Knight – Orchard North 
Dave Wakefield – Wells Fargo 
J.D. Willardson – Windsor South 
 
Jack Lyman – UDOT Resident Engineer 
Todd Andrus – Condie Construction 
Sam Bernard – Condie Construction 
Dave Martindale – Condie Construction 
Carri Hulet – The Langdon Group 
Justin Smart – The Langdon Group 
 
Meeting Notes 

• Review Agenda – Justin 
o Welcome to Ron Brown – new member of the CCT per decision to add a 

small business owner representative from the south side of 800 North 
o Keith LeBaron from Harmons no longer on the CCT (his business became 

too busy for him to participate) 
o Justin went over the meeting notes from last time 

 Gary Giles asked whether Condie’s rating on the first CCT voting 
is high, relative to other projects. Justin responded that ratings 
in general tends to be higher than the public would expect, but 
that UDOT uses a variety of mechanisms to score contractors, so 
it’s difficult to compare across projects. Condie scored well, but 
not abnormally high. 

o Justin wanted to review the ballot.  
 Asked if anyone thought that the five areas of evaluation on the 

ballot were still appropriate. No one proposed changes. 
o Ed Gifford asked how the business owners have responded since the 

meeting 
 Carri responded that they have been quiet, except when they 

had a particular concern, which we have resolved on case-by-
case bases.  

o Dave Wakefield asked how Condie felt about the results of the voting 
 Todd responded that they were pleased. They know where they 

need to improve. 



o Ron said that he was speaking with an Orem City officer about the 
speed on the road and he, himself, found himself speeding the other 
day because the road is so clear and easy to manage. 

o Ron returned to the business meeting, stating that he felt that the 
meeting diffused a lot of issues. It was obvious that there were some 
problems. Several business owners have said that it did help a lot.  

o J.D. made the point that people make a lot of left turns – best to stay in 
the right lane. Jack asked people to let us know if it’s a real problem 
because they’re willing to request that Orem City put more officers out 
if they need to.  

 
• Contractor Report to CCT 

o Sam said the schedule is going pretty smoothly. Wants to applaud the 
guys out there working through these cold days. 

o Public Information 
 Continue to have Thursday coordination/partnering meetings 
 UDOT posted the scores on partnering – Condie has scored an 

average of 4.2 out of 5. Dave Martindale going in next week for a 
class on partnering. 

o Timely Public Response 
 Works with emergency dispatch so they know where the roads 

are closed. 
o Access 

 Dave plowed the accesses Christmas morning. The accesses are 
staying clear. 

 Usually out there first thing in the morning. 
 New business access signs (orange and black) for the businesses 

on the south side.  
o Safety & Site Organization 

 Steve Bonner coordinates with Carlos Edmunds. Do bi-weekly site 
inspections. Steve also drives it several times a day.  

 No major issues lately regarding job site safety 
o Questions? 

 Ron asked if the delays on the water connections will delay the 
project. Todd and Dave said no because there’s only so much 
they can do until it gets warm anyway.  

o Schedule 
 400 West to State 

• Putting in some lighting 
 State to Main 

• Trying to get the water tied around the corner at State. 
Get it connected and tested. Jack asked how long the 
road will be opened up on the southeast corner. Dave 
answered that the gas company needs to get in there and 
move a gas line out of the way. Gas is coming in 
tomorrow (Wed. 1/16/08).  

 Main to 400 East 
• Sewer almost done to 400 East.  

 400 East to 800 East 



• Just need to do another 250 ft. from the mortuary to the 
church on 750. It’s coming along pretty well. The water 
will then follow up to 800 East. 

• Need to do some work on irrigation – need to get that in 
before irrigation season begins (and a lot of utilities that 
want to run in that same area).  

• Waiting for the soundwalls to be built. 
• Landscapers doing some work, too. 

 Todd explained that Questar has decided to put in a new gas line 
from 800 E. to State. They are trying to figure out a good spot to 
put it in the road – so many utilities to put in there anyway. It 
may cause some delays. Hard to work with, but Todd is moving 
forward.  

o Diane asked if they had any trouble with graffiti on their equipment 
over the holidays. Condie said no. 

o Diane wondered who is responsible for clearing the new sidewalks on 
the north side. She said it’s done really fast. (Dave does it.) 

o Working 10-hour days M-Th right now. 
o Will get back into a lot of the heavy duty work once the sun comes out. 
o Lee Berge made the point that if the public knew how much work goes 

into getting the road built, they would be amazed. He said it’s a big 
network of infrastructure that happens to be covered with a road. 
Someone should interview Ed and get an article in the paper about how 
complicated it is. 

o Ed Gifford warned that when a lot of the big equipment goes away 
people start to get discontent because they don’t think anything is 
going on.  

o Todd said there is still a lot of work to be done even once the road gets 
in (landscaped medians). 

 
• CCT/General Public Issues 

o Ron wanted to thank Condie for parking the equipment in a place where 
it wasn’t in front of businesses 

 Russ Temple has talked a lot with Ron. He has talked about 
starting a lawsuit because of loss to businesses. 

 Sidewalks - There are people walking along the sidewalks. He 
wanted to make sure that it is actually closed. 

o Dave W. appreciates whoever lengthened the left turn signal from 800 
E. to State. Also wondering if we’re still on schedule to be done by 
Sept. 30. Todd said yes. 

o J.D. is really pleased with the illumination on the road. Street lights 
great. 

o Barry described a place where he saw a car go off the road because he 
missed the shift at 800 E. Barry wondered if it’s been a problem with 
people shifting over.  

 Lee and Ron both said it is pretty confusing at night, especially. 
 Todd and Dave discussed putting up some barrels to mark off the 

turn there (by the old fruit stand at Strattons) 
 Barry also said thanks for the ham – everyone else said thanks, 

too. 



o Steve thanked Condie for their proactive measures to keep the work site 
safe and taking care of problems before they happen. In December 
there were some issues with the workers. They have done a great job 
responding.  

o Diane’s concern is the 800 E. / 800 N. crosswalks. She said it’s 
dangerous, and wants to explore a better place to have people cross. 
Steve asked what the situation is, exactly. She is concerned about how 
people are using it.  

 Jack: We have discussed it a lot at our meetings. There is a 
liability issue for the contractor. If they paint anything or put up 
the work signs, they’re liable for any accidents. Jack says that if 
it’s a danger area, we need to address it immediately, but at the 
moment the best solution we’ve come up with is to leave it 
alone.  

 Diane noticed it’s mostly at night.  
 Dave said it’s especially dangerous at night because the street 

lights aren’t on. But in the next couple of days the lights from 
800 E. to 1000 E. will light up, and it will help it.  

o Ed is pleased with how things are going. Has been pleased since the 
business meeting.  

o Jack wanted to remind everyone that the whole purpose of the CCT is 
to provide Condie with some compensation for dealing with the public. 
Jack noted that Condie can’t include in their bid the work they will do 
to help out the public, so this is UDOT’s way of making sure they get 
some money to pay for all the street sweeping and calls to public, etc. 

 
• Next Meeting 

o The group discussed when to meet next and decided to meet in two 
months on March 18, 2008, 6 – 7 pm. 


